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Dear Bonnie: 

This progress report describes work completed during the month of February 2010, in 
accordance with Section IX of the Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study dated September 2007. A 
discussion ofthe actions taken, sampling results, planned activities, modifications, 
problems encountered, potential issues, anticipated delays, and solutions developed is 
provided below. Information by contractor is reported separately. 

MWH 

The following is a summary of the actions taken and progress made during February 
2010. 

A. ACTIONS TAKEN 

• Delivered the Phase III Field Sampling Summary Report to EPA on February 1, 
2010. 

• Continued preparation of initial sections ofthe OUS Remedial Investigation 
Report. 

B. SAMPLING RESULTS 

None. 

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months. 

• Continue preparation ofthe OUS Remedial Investigation Report. 

• Review and comment on draft Phase IV Sampling and Analysis Plan(s) as they 
are issued by EPA. 
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• Participate in teleconferences and other meetings as requested by EPA. 

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

None. 

Parametrix 

The following is a summary ofthe actions taken and progress made during the month of 
February 2010. 

A. ACTIONS TAKEN 

• Continued small mammal data analysis. 

• Continued coordination with histologist at Northwest Zoopath on small mammal 
tissues. 

• Continued work on preparing the 2009 Small Mammal Program data report. 

• Submitted draft 2009 aquatic program data report to Remedium and EPA. 

• Coordinated with Bill Stubblefield on asbestos analytical studies necessary to 
support bioassays. 

• Continued financial reporting, supervision and project management activities. 

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months: 

• Prepare and submit BTAG Subgroup recommendations memo (analytical, 
bioassay recommendations). 

• Participate on a BTAG conference call to review subgroup analytical and 
bioassay recommendations. 

• Receive histology report from NorthWest ZoopPath for use in preparing 2009 
small mammal program data report. 

• Submit 2009 small mammal program data report to Remedium and EPA. 

• If a bioassay is deemed feasible given analytical challenges, prepare bioassay 
protocol for submission to Remedium and EPA. 

C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ 
ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 



The BTAG subgroup identified concerns with the analytical method(s) used for asbestos 
in surface water with regard to the reporting of clumped versus free fibers and resulting 
implications ofthe method(s) to providing an understanding and basis for evaluating 
aquatic exposure (and potential toxicity) in a planned bioassay. The Subgroup is 
continuing its work to develop a memo with recommendations that include approaches 
for addressing analytical method short comings, analytical challenges for conducting 
bioassays and any bioassay test modifications necessary should a bioassay be 
recommended. 

Sincerely, 

Robert J. Medler 
Project Coordinator 
Remedium Group, Inc. 

cc: Michael DeDen - MWH 
Lynne Gardner - Grace 
John Gan- - MWH 
Robert Marriam - Grace 
Sue Robinson - Parametrix 
Dick Sloan - Montana DEQ 




